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A Time ;. E
Descripti : ti Si Estd. Cost (Tk. i A Si f t
Packag Lot Sseupton ; Quanti Procureiient Gaf r?“ e i Code Advertise Tender Tender Approval Notificatio 1EANE Q! Complatio Total Time
of the Unit Method & Approving of " ] ) the nof Remarks
e No. No. " ty . Unit Total for Tender Opening Evaluation to Award n of Award (Date/Days)
Materials Type Authority Fund Contract contract
Cost Cost Process
1 2 3 4 5 6 7 8 ] 10 11 12 13 14 15 16 17 18 18 20
Planned | 20 August 05 19 25 01 October | 08 October 30 30 October
Dates 2023 September | September | September 2023 2023 October 2023
NTRCA | Bilee 2 - . — : Owdn : . 2023 2023 2023 2023
Pkg-1 stationery os iteias und o ac Planned 1 Day 15 Days 14 Days 6 Days 6 Days 7 Days 22 Days 71 Days
NTRCA Days
Actual
Dates -
Planned 05 September 19 27 04 October 12 October 20 October 20 20 November
Dates 2023 September September 2023 2023 2023 November 2023
NTRCA Software for Own 2023 2023 - 2023
1 result nos - RFQ/OTM NTRCA Fund of - 6 lac Planned 1 Day 14 Days 8 Days 7 Days 8 Days 8 Days 30 Days 76 Days
Pke-2 processing NTRCA Days
Actual
Dates
Planned 26 September 16 October 26 October 31 Octgber 7 November 14 November 28 Nov 28 November
Dates 2023 2023 2023 2028 2023 2023 2023 2023
Own
5D 7 ;i 14 64D
NTRCA 1 Edifilire Nos OTMB[FIT;émm NTRCA Fund of 15 Lac PI;nned 1 Day 20 Days 10 Days ays Days Days Days ays
Pkg-3 NTRCA wya -
Actual
Dates .
Planned 26 September 15 October 19 October 25 October 29 October 5 Navember 26 Nov 26 November
Sound system — Dates 2023 2023 2023 2023 2023 2023 2023 2023
CA ) D 5 D
NTR 1 for P . otM™ NTHEA Fibd aF . 3 lac Planned 1 Day 19 Days 4 Days 6 Days 4 Days 7 Days 21 Days 62 Days
Pkg-4 conference Days
NTRCA -
Room Actual
Dates L
Planned 26 September 15 October 19 October 25 October 29 October 5 November 26 Nov 26 November
Dates 2023 2023 2023 2028 2023 2023 2023 2023
Renovation & 5 Own y
CA 9 D 60 4 62
I\LTR 1 Geciraiis of o i RFQ/OTM NTREA EEE . 6lsc PI;nned 1 Day 19 Days 4 Days Days Days 7 Days 21 Days Days
ke-5 6" floor NTRCA ays
Actual
Dates
Supply of Out Planned 26 September 15 October 19 October 25 October 29 October 5 Novemnber 26 Nov 26 November
Sourcing own Dates 2023 2023 2023 2013 2023 2023 2023 2023
NTRCA 1 Manpower Neis 6 OTM/Renewal NTRCA Bundof 20 Lac Planned 1 Day 19 Days 4 Days 6 Days 4 Days 7 Days 21 Days 62 Days
Pkg-6 (Nan- NTRCA Days
Consulting
Services) o
Planned 04 October 25 31 October 07 Nov. 14 Nov. 22 Nov. 10 10
5 . Dates 2023 October 2023 2023 2023 2023 December December
‘enavation
ROR | g | et | o1 RFQ/OTM NTRGA | fundet 16 i —'_ - e
Pkg-7 o ety i s a/ und o 5 Planned 01 21 06 07 07 8 18 68 Days
NTRCA Days
Room
Actual
Dates —
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Annual Procurement Plan 2023-2024 (Goods & Others)

3 i Ti
Description _ Procurement Contract Source Estdy Cost{ Tk} inme A . . Signing of Completio
Packag Lot i Quanti i 2 Code Advertise Tender Tender Approval Notificatio Total Time
e No No Sfithe Vit ty gefiaay Approving of Unit Total for Tender Opening Evaluation to Award n of Award 1e et (Date/Days) FeDtHis
. : Materials Type Authority Fund Cost Cost P— Contract contract
1 2 3 4 5 6 78 8 i) 10 i 12 13 14 15 16 17 18 19 20
Planned 01 Nov. 2023 07 Nov. 13 Nowv. 20 Nov, 22 Nov. 26 Nov. 14 14
Dates 2023 2023 2023 2023 2023 December December
NTRCA Decoration of Own 2023 2023
ot 1 Chairman’s Nos 01 RFQ NTRCA Fund of 6 Lac Planned 01 o7 05 07 02 04 18 44 Days
g NTRCA Room NTRCA Days
Actual -
Dates
Planned | 21 November, 07 Decc. 14 Dec. 27 Dac, 23 Dec 30 Decem 21Janu 21 January
Laptop/ Own Dates 2023 2023 2023 2023 2023 2023 2024 2024
NTRCA 1 Desktop Nos/set 08 oM NTRCA Fund of 1.2 Lac 9.6 Lac Planned 1 Day 16 Days 7 Days 13 Days 4 Days 7 Days 21 Days 69 Days
Pkg-g Computer NTRCA Days
Actual
Dates 3
Planned | 21 November, 07 Decc. 14 Dec. 27 Dec. 23 Dec 30 Decem 21 Janu 21 January
Smart Own Dates 2023 2023 2023 2023 2023 2023 2024 2024
NTRCA 2 Monitor for Nos/set 04 OTM NTRCA Fund of 4 Lac 16 Lac Planned 1 Day 16 Days 7 Days 13 Days 4 Days 7 Days 21 Days 69 Days
Pkg-lD conference NTRCA Days —
oAy Actual
Dates b
Planned | 21 November, 07 Decc. 14 Dec. 27 Dec, 23 Dec 30 Decem 21 Janu 21 January
B Dates 2023 2023 2023 2028 2023 2023 2024 2024
" .
NTRCA 1 ;HFFII; ofks Nis o1 NTRCA fund of 1.5 Lac Planned 1 Day 16 Days 7 Days 13 Days 4 Days 7 Days 21 Days 69 Days
Pkg-11 Official Boo NTRCA Days
Actual
Dates .
AC for Planned | 21 November, 07 Decc. 12 Dec, 19 Dec, 23 Dec 30 Decem 21 Janu 21 January
CDﬂ'Ef;ﬂC: Dates 2023 2023 2023 2023 2023 2023 2024 2024
fr::::’re;k e Planned 1 Day 16 Days 5 Days 7 Days 4 Days 7 Days 21 Days 61 Days
NTRCA : processing/ 2ton 08 o NTRCA Fund of 12 9.6 Lac Days -
Pkg-12 OMR NTRCA Actual
Scanning Dates
room
Planned | 07 Dec. 2023 27Dec. | 0% Jan 10 Jan, 17 lan. 22 Jan. 08 Feb. 08 Feb.
o Dates 2023 | 2024 2024 2024 2024 2024 2024
NTRCA " Exant-{inalmn _— . - oTM NTRCA P 20 Lac Planned 01 20 07 0% 07 05 17 62
Pkg-13 stationery items NTRCA Days = [ CA
Actual
Dates e Y i
Planned 07 Dec. 2023 27 Dec. 05 Jan 10 Jan, 17 Jan. 22 Jan. 08 Feb. 08 Feb.
NTRCA Own Dates 2023 2024 2024 2024 2024 2024 2024
Pkg-14 1 OMR Sheet sheet 18 lac oTM NTRCA Fund of 6 108 lac Planned 01 20 07 0% 07 05 17 62
E NTRCA Days
v 1_ 3
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Annual Procurement Plan 2023-2024 (Goods & Others)
Lo o Estd. Cost (Tk.) Time o "
leti
Packag t Beseriphiog " Quanti Erocuremant Contralct RoMro 2 Code Advertise Tender Tender Approval Notificatio Slgningiof Completio Total Time
e N of the Unit ty Method & Approving of Unit Total o T Searin Evaliation to Awatl S dard the n of (Date/Days) Remarks
3 & Materials Type Authority Fund Cost Cost e n P & Contract contract ¥
1 2 3 4 5 6 7 8 ] 10 1 12 13 14 1% 16 17 18 19 20
Planned 20 Dec. 2023 - - - - 18 18 January
Paper for Dates January 2024
Question Own
NTRCA 1 printing & reem 2000 DP from KPM NTRCA Fund of - 50 lac 2024
Pkg-15 making written NTRCA Planned 01 = . 3 28 28
Answer script Days
Planned 01 Janu. 2023 16 Janu. 24 Janu, 01 Faly, 08 Feb. 15 Feb. 15 Mar. 15 Mar.
OMR Scanning 5 Dates 2023 2023 IiT] i 2023 2023 2023 2023
wn
NTRCA | || machines spare s — NTRCA fundor | - ik Planned 01 16 08 of 07 07 30 76
Pkg-16 parts & nos NTRCA Days
servicing Actual
Dates B
Planned | 01 Janu.2023 16 Janu. 24 Janu, 01 Fah, 08 Feb, 15 Feb. 15 Mar. 21 January
2 Own Dates 2023 2023 i 2023 2023 2023 2024
NTRGA, | | | OMRScaaning: | o o4 oM NTRCA Fundof | 30lac | 120tac | Planned 01 16 08 0o 07 07 0 61 Days
Pkg-17 Machine NTRCA
Days
Planned 15 January, 5february, | 20 i 03 March, | 14 march, 21 21
Dates 2024 2024 february, b iy, 2024 2024 march,20 march,2024
NTRCA ] Own ’ 2024 Hlﬂ7 24
Pkg-18 | ° Training : = NTRGA Trn:c: 200tac | Planned 1 Day 21 Days 15 Days o iy 07 days 11 Days 7 Days 68 Days
Days
Actual
Dates =
Planned 18 January, 24 3 [ 12 15 28 28 Nov.
Dates 2024 January,20 January, Teliiiary, february, February, February, 2023
NTRCA Making Own 24 2024 2024 2024 2024
Pk Documentary Nos 01 RFQ NTRCA Fund of 3 3 lac Planned 01 06 07 05 03 13 42 Days
€-19 On NTRCA NTRCA Days
Actual
Dates
Planned 05 February - [ - - 28 28 February
Dates 2024 February 2024
Own
NTRCA | 5 Carfleep Nos 4 Bfrenyead, NTRCA Fund of 400 Lac - 2024
Pkg-20 org. NTRCA Planned 01 day 28 days 23 days
Days
Planned | 15 February, i 2 04 10march | 18 march 15 April 15 April
311';“ Dates | 2024 February, | February, 2024 2024 2024 2024
NTRCA 18" own 2024 2024 [
NkT bt | 1| s answer Hes iy OTM/RFQ NTRCA | Fund of 6lac [ Planned 01 07 0% o 07 08 27 61
Pke-21 script binding € lac NTRCA Days f
wfefer
e Actual
e Dates
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Annual Procurement Plan 2023-2024 (Goods & Others)

ke Description Procurement Contract Source Estil Cost (1K) Thoe Signing of Completio
Packag t s 2 Quanti e 5 . Code Advertise Tender Tender Approval Naotificatio Lk 4 Total Time
e No N okthe Unit t Mathod'y Appraoving of trit Taal for Tende Openin Evaluation to Award n of Award the e (Date/Days) Remarks
: = Materials v Type Authority Fund Cost Cost Pioces ¥ P J Contract contract L
1 2 o] 4 5 6 7 8 9 10 X1 12 13 14 % 16 17 18 19 20
Planned 05 February - - 28 28 February
Dates 2024 February 2024
Barshik own 2024
NTRCA Protibedon DP from BG
Pkg-22 1 Printing & Nos 01 s NTRCA Fund of 3 lac Planned 01 day 28 days 23 days
binding NIRCH Days
Actual
Dates
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