

# এনটিআরসিএ'র বার্ষিক ক্রয় পরিকল্পনা ২০১৯-২০২০

বেসরকারি শিক্ষক নিবন্ধন ও প্রত্যয়ন কর্তৃপক্ষ (NTRCA)

রেড ক্রিসেন্ট বোরাক টাওয়ার (লেভেল ৪)

৩৭/৩/এ, ইস্কাটন গার্ডেন রোড, রমনা, ঢাকা-১০০০

ফ্যাক্স : ০২-৪১০৩০০৪৯, ওয়েবসাইট : [www.ntrca.gov.bd](http://www.ntrca.gov.bd)

ই-মেইল : [ntrca2005@yahoo.com](mailto:ntrca2005@yahoo.com)

**Annual Procurement Plan 2019-2020 (Goods & Others)**

Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (Tk.)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of contract	Total Time (Date/Days)	Remarks	
								Unit Cost	Total Cost											
NTRCA Pkg-1	1	Stationary Goods	136 Item		OTM	NTRCA	Own Fund of NTRCA		25 Lac	11	01 July 2019	15 July 2019	21 July 2019	23 July 2019	25 July 2019	28 July 2019	08 August 2019	08 August 2019		
											Planned Days	1 Days	15 Days	3 Days	2 Days	2 Days	3 Days	10 Days	36 Days	
											Actual Dates									
NTRCA Pkg-2	1	OMR (MCQ) Sheet for 16th Exam.	Sheet/nos	12 lac	OTM	NTRCA	Own Fund of NTRCA	3	45 Lac	11	01 July 2019	15 July 2019	21 July 2019	23 July 2019	25 July 2019	28 July 2019	08 August 2019	08 August 2019		
											Planned Days	1 Days	15 Days	3 Days	2 Days	2 Days	3 Days	10 Days	36 Days	
											Actual Dates									
		OMR (Written) Sheet for 16th Exam		03 lac	OTM	NTRCA	Own Fund of NTRCA	3		11	01 July 2019	15 July 2019	21 July 2019	23 July 2019	25 July 2019	28 July 2019	08 August 2019	08 August 2019		
											Planned Days	1 Days	15 Days	3 Days	2 Days	2 Days	3 Days	10 Days	36 Days	
											Actual Dates									
NTRCA Pkg-3	1	White paper for Question paper & Answer scripts	3 size, Reem	1800	KPM/ G to G	NTRCA	Own Fund of NTRCA		50 Lac	11	Planned Dates	01 July 2019	01 July 2019	01 July 2019	01 July 2019	01 July 2019	20 July 2019	20 July 2019		
											Planned Days	1 Days						20 Days		
											Actual Dates									
NTRCA Pkg-4	1	Foreign Training	person	23 (two times)	EOI	NTRCA	Own Fund of NTRCA		2.5 crore	11	07 July 2019	21 July 2019	25 July 2019	28 July 2019	31 July 2019	04 August 2019	16 September 2019	16 September 2019		
											Planned Days	1 Days	14 Days	4 Days	3 Days	3 Days	04 Days	40 Days	69 Days	
											Actual Dates									
NTRCA Pkg-5	1	OMR Scanning Machine's spare parts	nos	25	OTM/ Quotation	NTRCA	Own Fund of NTRCA		8 Lac	11	20 August 2019	06 September 2019	11 September 2019	16 September 2019	23 September 2019	30 September 2019	07 October 2019	21 October 2019		
											Planned Days	1 Days	16 Days	5 Days	5 Days	7 Days	7 Days	07 Days	48 Days	
											Actual Dates									
NTRCA Pkg-6	1	Office Furniture	12 Item	40 nos	OTM/ Quotation	NTRCA	Own Fund of NTRCA		10 Lac	11	16 August 2019	06 September 2019	11 September 2019	16 September 2019	23 September 2019	30 September 2019	21 October 2019	21 October 2019		
											Planned Days	1 Days	21 Days	5 Days	5 Days	7 Days	7 Days	21 Days	68 Days	
											Actual Dates									

১৬/০৯/১৯  
১৬/০৯/১৯  
১৬/০৯/১৯

১৬/০৯/১৯  
১৬/০৯/১৯  
১৬/০৯/১৯

১৬/০৯/১৯  
১৬/০৯/১৯  
১৬/০৯/১৯

১৬/০৯/১৯  
১৬/০৯/১৯  
১৬/০৯/১৯

178

বেসরকারি শিক্ষক নিবন্ধন ও প্রত্যয়ন কর্তৃপক্ষ (NTRCA)  
 রেড ক্রিসেন্ট বোরাক টাওয়ার (লেভেল ৪)  
 ৩৭/৩/এ, ইস্কাটন গার্ডেন রোড, রমনা, ঢাকা-১০০০  
 ফ্যাক্স : ০২-৪১০৩০০৪৯, ওয়েবসাইট : [www.ntrca.gov.bd](http://www.ntrca.gov.bd)  
 ই-মেইল : [ntrca2005@yahoo.com](mailto:ntrca2005@yahoo.com)

**Annual Procurement Plan 2019-2020 (Goods & Others)**

NTRCA Pkg-7	1	Computer	set	15 nos	OTM	NTRCA	Own Fund of NTRCA	50 Thous.	7.50 Lac	Planned Dates	20 September 2019	15 October 2019	22 October 2019	29 October 2019	30 October 2019	6 November 2019	12 November 2019	12 November 2019
										Planned Days	1 Days	24 Days	7 Days	7 Days	3 Days	6 Days	28 Days	81 Days
		Printer	nos	15	OTM	NTRCA	Own Fund of NTRCA	25 Thous.	3.75 Lac	Planned Dates	20 September 2019	15 October 2019	22 October 2019	29 October 2019	30 October 2019	6 November 2019	12 November 2019	12 November 2019
										Planned Days	1 Days	24 Days	7 Days	7 Days	3 Days	6 Days	28 Days	81 Days
										Actual Dates								
		Scanner	nos	08	OTM	NTRCA	Own Fund of NTRCA	6 Thous.	48 Thousand	Planned Dates	20 October 2019	1 November 2019	6 November 2019	11 November 2019	30 November 2019	12 December 2019	24 December 2019	24 December 2019
										Planned Days	1 Days	21 Days	5 Days	5 Days	3 Days	12 Days	64 Days	64 Days
										Actual Dates								
		UPS	nos	15	OTM	NTRCA	Own Fund of NTRCA	4 Thous.	1 Lac	Planned Dates	20 October 2019	1 November 2019	6 November 2019	11 November 2019	30 November 2019	12 December 2019	24 December 2019	24 December 2019
										Planned Days	1 Days	21 Days	5 Days	5 Days	3 Days	12 Days	64 Days	64 Days
										Actual Dates								
NTRCA Pkg-8	1	Trunk	nos	500	OTM	NTRCA	Own Fund of NTRCA	2000	10 Lac	Planned Dates	25 October 2019	14 November 2019	20 November 2019	25 November 2019	28 November 2019	5 December 2019	10 December 2019	10 December 2019
										Planned Days	1 Days	20 Days	6 Days	5 Days	3 Days	7 Days	28 Days	70 Days
										Actual Dates								
NTRCA Pkg-9	3	AC AC Refrigerator	2 ton 5 ton 01	02 03 01	OTM/ Quotation	NTRCA	Own Fund of NTRCA		06 Lac	Planned Dates	14 November 2019	22 November 2019	26 November 2019	27 November 2019	29 November 2019		10 December 2019	10 December 2019
										Planned Days	1 Days	8 Days	4 Days	1 Days	2 Days		10 Days	26 Days
										Actual Dates								
GPF-10	1	Car	01		G to G	NTRCA	Own Fund of NTRCA	40 Lac	120 Lac	Planned Dates	20 March 2020	25 March 2020	31 March 2020	7 April 2020	14 April 2020	14 April 2020	06 May 2020	06 May 2020
										Planned Days	1 Days	21 Days	6 Days	7 Days	7 Days	7 Days	22 Days	71 Days
										Actual Dates								
NTRCA Pkg-11	1	OMR Scanning Machine	04		OTM	NTRCA	Own Fund of NTRCA	20 Lac	80 Lac	Planned Dates	15 March 2020	21 April 2020	26 April 2020	2 May 2020	9 May 2020	19 May 2020	30 May 2020	30 May 2020
										Planned Days	1 Days	21 Days	6 Days	5 Days	5 Days	10 Days	75 Days	75 Days
										Actual Dates								

*Handwritten signature and stamp*

*Handwritten signature and stamp*

*Handwritten signature and stamp*

*Handwritten signature and stamp*