





০৭/১১/২২


# এনটিআরসিএ'র বার্ষিক ক্রয় পরিকল্পনা ২০২২-২০২৩

  
মোঃ সাইফুল ইসলাম  
সহকারী পরিচালক (ক্রয় ও সেবা)  
এনটিআরসিএ, ঢাকা।

  
২০/০৭/২০২২  
দিলসাদ চৌধুরী  
উপ পরিচালক (প্রশাসন ও অর্থ)  
এনটিআরসিএ, ঢাকা।

  
২০/০৭/২২  
মোঃ ওবায়দুল হুহমান  
সচিব  
এনটিআরসিএ, ঢাকা।

  
২০/০৭/২২  
মোঃ আব্দুল হক  
উপ পরিচালক (ক্রয় ও সেবা)  
এনটিআরসিএ, ঢাকা।

  
২০/০৭/২২  
মোঃ এশামুল কাদের খান  
চেয়ারম্যান  
এনটিআরসিএ, ঢাকা।

বেসরকারি শিক্ষক নিবন্ধন ও প্রত্যয়ন কর্তৃপক্ষ (NTRCA)

ৱেড ক্রিসেন্ট বোরাক টাওয়ার (লেভেল ৪)

৩৭/৩/এ, ইফটন গার্ডেন রোড, রমনা, ঢাকা-১০০০

ফ্যাক্স : ০২-৪১০৩০০৪৯, ওয়েবসাইট : www.ntrca.gov.bd

Annual Procurement Plan 2022-2023 (Goods & Others)

Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (Tk.)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of contract	Total Time (Date/Days)	Remarks
								Unit Cost	Total Cost										
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
NTRCA Pkg-1	1	Digital Attendance Machine	Nos/set	01	RFQ	NTRCA	Own Fund of NTRCA	-	0.50 lac	Planned Dates Actual Dates	2 August 2022 1 Day	08 August 2022 06 Days	14 August 2022 6 Days	17 August 2022 7 Days	17 August 2022 1 Days	-	22 August 2022 05 Days	22 August 2022 26 Days	
NTRCA Pkg-2	1	OMR Scanning Machine	Nos/set	04	OTM	NTRCA	Own Fund of NTRCA	24.5 lac	98 lac	Planned Dates Actual Dates	25 August 2022 1 Day	13 September 2022 18 Days	20 September 2022 7 Days	27 September 2022 7 Days	27 September 2022 1 Days	3 October 2022 6 Days	01 Nov 2022 28 Days	01 Nov 2022 67 Days	
NTRCA Pkg-3	1	Laptop Computer for OMR Scanner Machines Operation	Nos/set	01	RFQ	NTRCA	Own Fund of NTRCA	0.8 Lac	1 Lac	Planned Dates Actual Dates	26 September 2022 1 Day	03 October 2022 07 Days	10 October 2022 7 Days	13 October 2022 3 Days	13 October 2022 1 Days	-	20 October 2022 7 Days	20 October 2022 26 Days	
NTRCA Pkg-4	1	OMR Scanning machines spare parts & servicing	nos	nos	OTM	NTRCA	Own Fund of NTRCA	-	10 lac	Planned Dates Actual Dates	24 August 2022 1 Day	11 September 2022 17 Days	20 September 2022 6 Days	25 September 2022 5 Days	28 September 2022 3 Days	4 October 2022 7 Days	25 October 2022 21 Days	25 October 2022 60 Days	
NTRCA Pkg-5	1	Smart Monitor for conference room	nos	04	OTM	NTRCA	Own Fund of NTRCA	-	10 lac	Planned Dates Actual Dates	26 September 2022 1 Day	12 October 2022 18 Days	20 October 2022 6 Days	27 October 2022 7 Days	27 October 2022 1 Days	3 November 2022 6 Days	17 Nov 2022 14 Days	17 Nov 2022 53 Days	
NTRCA Pkg-6	1	Renovation & Decoration of newly rented Office	nos	-	OTM	NTRCA	Own Fund of NTRCA	-	10 lac	Planned Dates Actual Dates	26 September 2022 1 Day	14 October 2022 20 Days	20 October 2022 6 Days	25 October 2022 5 Days	28 October 2022 3 Days	4 November 2022 7 Days	25 Nov 2022 21 Days	25 November 2022 63 Days	
NTRCA Pkg-7	1	Trunk	nos	500	OTM	NTRCA	Own Fund of NTRCA	2500	12.5 Lac	Planned Dates Actual Dates	24 August 2022 1 Day	11 September 2022 17 Days	20 September 2022 6 Days	25 September 2022 5 Days	28 September 2022 3 Days	4 October 2022 7 Days	25 October 2022 21 Days	25 October 2022 60 Days	

স্বাক্ষর : 26/10/2022

মোঃ সাইফুল ইসলাম  
সহকারী পরিচালক (ক্রম ও সেরা)  
এনটিআরসিএ, ঢাকা।

স্বাক্ষর : 20/9/22

মোঃ ওবায়দুর রহমান  
সচিব  
এনটিআরসিএ, ঢাকা।

স্বাক্ষর : 20/09/2022

মোঃ এনামুল কাদের খান  
চেয়ারম্যান  
এনটিআরসিএ, ঢাকা।

স্বাক্ষর : 20/9/2022

মোঃ এনামুল কাদের খান  
চেয়ারম্যান  
এনটিআরসিএ, ঢাকা।



বেঙ্গলুরু শিক্ক নুবন ও প্রতয়ন কর্তৃপক্ষ (NTRCA)  
 রেড ক্রিসেন্ট বোরাক টাওয়ার (ফেজেল ৪)  
 ৩৭/৩/এ, ইফটন গার্ডেন রোড, বননা, ঢাকা-১০০০

ফ্যাক্স : ০২-৪১০৩০০৪৯, ওয়েবসাইট : [www.ntrca.gov.bd](http://www.ntrca.gov.bd)

**Annual Procurement Plan 2022-2023 (Goods & Others)**

Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (Tk.)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of contract	Total Time (Date/Days)	Remarks
								Unit Cost	Total Cost										
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
NTRCA Pkg-8	1	Car/jeep	Nos	4	Progoti	NTRCA	Own Fund of NTRCA	-	400 Lac	Planned Dates 05 January 2023 Planned Days 01 day Actual Dates	01 day	-	-	-	-	05 Jan. 2023	21 days		
NTRCA Pkg-9	1	Furniture for Conference Room & Others	Nos	1	OTM/BFIDC	NTRCA	Own Fund of NTRCA	7 Lac		Planned Dates 01 Sept. 2022 Planned Days 01 Actual Dates	01 Sept. 2022	07 Sept. 2022	12 Sept. 2022	14 Sept. 2022	14 Sept. 2022	18 Sept. 2022	26 Sept. 2022	27 Days	
NTRCA Pkg-10	1	Office stationery (including printer, photocopier cartridge)	Nos	-	OTM	NTRCA	Own Fund of NTRCA	15 Lac		Planned Dates 21 November, 2022 Planned Days 1 Day Actual Dates	1 Day	16 Days	5 Days	7 Days	4 Days	7 Days	21 Days	61 Days	
NTRCA Pkg-11	1	Service of computer, photocopier and other electronic equipment, machines	Nos	1	RFQ	NTRCA	Own Fund of NTRCA	1 Lac		Planned Dates 01 Nov. 2022 Planned Days 01 Actual Dates	01 Nov. 2022	07 Nov. 2022	13 Nov. 2022	20 Nov. 2022	20 Nov. 2022	21 Nov. 2022	28 Nov. 2022	30 Days	
NTRCA Pkg-12	1	Supply of Official Books	Nos	-	RFQ	NTRCA	Own Fund of NTRCA	1.5 Lac		Planned Dates 01 Nov. 2022 Planned Days 01 Actual Dates	01 Nov. 2022	07 Nov. 2022	13 Nov. 2022	20 Nov. 2022	20 Nov. 2022	21 Nov. 2022	28 Nov. 2022	30 Days	
NTRCA Pkg-13	1	printing Leaflet, Brochure	Nos	-	RFQ	NTRCA	Own Fund of NTRCA	1.5 Lac		Planned Dates 01 Nov. 2022 Planned Days 01 Actual Dates	01 Nov. 2022	07 Nov. 2022	13 Nov. 2022	20 Nov. 2022	20 Nov. 2022	21 Nov. 2022	28 Nov. 2022	30 Days	
NTRCA Pkg-14	1	Decoration of Chairman's NTRCA Room	Nos	01	OTM	NTRCA	Own Fund of NTRCA	10 Lac		Planned Dates 22 Aug. 2022 Planned Days 01 Actual Dates	22 Aug. 2022	07 Sept. 2022	14 Sept. 2022	20 Sept. 2022	20 Sept. 2022	26 Sept. 2022	17 Oct. 2022	63 Days	


  
 মোঃ সাহিদুল ইসলাম  
 সহকারী পরিচালক (ক্রয় ও সেবা)  
 এনটিআরসিএ, ঢাকা।


  
 মোঃ ওয়াহাবুর রহমান  
 সচিব  
 এনটিআরসিএ, ঢাকা।


  
 মোঃ এনামুল কারিম  
 চেয়ারম্যান  
 এনটিআরসিএ, ঢাকা।


  
 মোঃ এনামুল কারিম  
 চেয়ারম্যান  
 এনটিআরসিএ, ঢাকা।

বেঙ্গল সরকারি শিক্ষক নিবন্ধন ও প্রত্যয়ন কর্তৃপক্ষ (NTRCA)

১৫ ডিগ্রি সেন্ট বোরাক টাওয়ার (লেভেল ৪)

৩৭/৩/এ, ইফাতন গার্ডেন রোড, রমনা, ঢাকা-১০০০

ফ্যাক্স : ০২-৪১৩৩০০৪৯, ওয়েবসাইট : [www.ntrca.gov.bd](http://www.ntrca.gov.bd)

Annual Procurement Plan 2022-2023 (Goods & Others)

Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (Tk.)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of contract	Total Time (Date/Days)	Remarks
								Unit Cost	Total Cost										
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
NTRCA Pkg-15	1	Renovation & Decoration of conference room	Nos	01	OTM	NTRCA	Own Fund of NTRCA	-	10 Lac	Planned Dates 02 Aug. 2022	01	21 Aug. 2022	25 Aug. 2022	31 Aug. 2022	07 Sept. 2022	14 Sept. 2022	06 Oct. 2022	06 Oct. 2022	
NTRCA Pkg-16	2	NTRCA 17 <sup>th</sup> exam's khata binding	Nos	3 lac খাতা 6 lac খাতা	OTM	NTRCA	Own Fund of NTRCA	-	6 Lac	Planned Dates 09 Jan. 2023	01	16 Jan. 2023	22 Jan. 2023	26 Jan. 2023	29 Jan. 2023	31 Jan. 2023	28 Feb. 2023	28 February 2023	
NTRCA Pkg-17	2	Supply of Out Sourcing Manpower (Non-Consulting Services)	Nos	6	OTM/Renewal	NTRCA	Own Fund of NTRCA	-	20 Lac	Planned Dates 26 September 2022	1 Day	17 October 2022	30 October 2022	05 Nov. 2022	05 Nov. 2022	14 Nov. 2022	21 Nov. 2022	21 Nov. 2022	
NTRCA Pkg-18		Making Documentary On-NTRCA	Nos	01	RFQ/OTM	NTRCA	Own Fund of NTRCA	-	4 Lac	Planned Dates 01 Jan. 2023	01	16 Jan. 2023	24 Jan. 2023	01 Feb. 2023	08 Feb. 2023	15 Feb. 2023	15 Mar. 2023	15 Mar. 2023	
NTRCA Pkg-19	1	Barshik Prohibited Printing & binding	Nos	01	BG Press	NTRCA	Own Fund of NTRCA	-	3 lac	Planned Dates 01 Jan. 2023	01	-	-	-	-	-	-	30 March, 2023	
NTRCA Pkg-20	1	AC for Conference room & 6 <sup>th</sup> floor result processing/OMR-Scanning room	2 ton	08	OTM	NTRCA	Own Fund of NTRCA	10 Lac		Planned Dates 07 Dec. 2022	01	27 Dec. 2022	05 Jan. 2023	10 Jan. 2023	17 Jan. 2023	22 Jan. 2023	08 Feb. 2023	08 Feb. 2023	

*Handwritten signature and date: 20/11/2022*  
 গৌঃ এনামুল কাদের খান  
 চেয়ারম্যান  
 এনটিআরসিএ, ঢাকা।

*Handwritten signature and date: 20/11/2022*  
 মোঃ ওবায়দুর রহমান  
 সচিব  
 এনটিআরসিএ, ঢাকা।

*Handwritten signature and date: 20/11/2022*  
 উপ পরিচালক (গোপনন ও আর্কি)  
 এনটিআরসিএ, ঢাকা।

*Handwritten signature and date: 20/11/2022*  
 মোঃ সাইফুল ইসলাম  
 মহাকর্তা পরিচালক (ক্রম ও সেবা)  
 এনটিআরসিএ, ঢাকা।



বেসরকারি শিক্ষক নিবন্ধন ও প্রত্যয়ন কর্তৃপক্ষ (NTRCA)  
রেড ক্রিসেন্ট বোরাক টাওয়ার (লেভেল ৪)

৩৭/৩/এ, ইফটান গার্ডেন রোড, রমনা, ঢাকা-১০০০

ফ্যাক্স : ০২-৪১০৩০০৪৯, ওয়েবসাইট : www.ntrca.gov.bd

**Annual Procurement Plan 2022-2023 (Goods & Others)**

Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (Tk.)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of contract	Total Time (Date/Days)	Remarks
								Unit Cost	Total Cost										
1	2			5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
NTRCA Pkg-21		Purchase of Software for examination & result processing	Nos	-	RFQ	NTRCA	Own Fund of NTRCA	-	5 Lac	Planned Dates	11 Dec. 2022	18 Dec. 2022	21 Dec. 2022	26 Dec. 2022	29 Dec. 2022	05 Janu. 2023	-	-	
NTRCA Pkg-22		Area/Dues for Desktop computer, Printer, Scanner & UPS	Nos	15+15+6+15	OTM	NTRCA	Own Fund of NTRCA	-	13.98870 lac	Planned Dates	-	-	-	-	-	-	-	-	
NTRCA Pkg-23		Foreign Training	-	-	EOI	NTRCA	Own Fund of NTRCA	-	200 Lac	Planned Dates	-	-	-	-	-	-	-	30 June, 2023	

*[Signature]*  
২০/১১/২০২২  
মোঃ সাইফুল ইসলাম  
সহকারী পরিচালক (ক্রয় ও সেবা)  
এনটিআরসিএ, ঢাকা।

*[Signature]*  
২০.৭.২০২২  
দিলসাদ চৌধুরী  
উপ পরিচালক (প্রশাসন ও অর্থ)  
এনটিআরসিএ, ঢাকা।

*[Signature]*  
২০/৭/২২  
মোঃ ওবায়দুর রহমান  
সচিব  
এনটিআরসিএ, ঢাকা।

*[Signature]*  
২০-০৭-২০২২  
এ এস এম জাকির হোসেন  
মহাসচিব (প্রশাসন ও অর্থ)  
সদস্য (প্রশাসন ও অর্থ) শিখা মন্ডল  
এনটিআরসিএ, ঢাকা।

*[Signature]*  
২০/৭/২০২২  
মোঃ এনামুল কাদের খান  
চেয়ারম্যান  
এনটিআরসিএ, ঢাকা।