

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
 মাধ্যমিক ও উচ্চ শিক্ষা বিভাগ শিক্ষা মন্ত্রণালয়
 বেসরকারি শিক্ষক নিবন্ধন ও প্রত্যয়ন কর্তৃপক্ষ (NTRCA)
 রেড ক্রিসেন্ট বোরাক টাওয়ার (ফেজ ৪)
 ৩৭/৩/এ, ইকরান গাজেন রোড, রমনা, ঢাকা-১০০০
 : www.ntrca.gov.bd

Annual Procurement Plan 2021-2022 (Goods & Others)

Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (Tk.)		Time Code for Process	Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of contract	Total Time (Date/Days)	Remarks
								Unit Cost	Total Cost										
NTRCA Pkg-2	1	Office Furniture	12 Item	40 nos	OTM/Quotation	NTRCA	Own Fund of NTRCA	9	10	11	12	13	14	15	16	17	18	19	20
								101lac	Planned Dates	July 2021	1 Days	07 Days	2 Days	3 Days	3 Days	03 August 2021	1 Days	05 August 2021	2 Days
NTRCA Pkg-3	1	Stationary Goods	140 Item	140 Item	OTM	NTRCA	Own Fund of NTRCA	25 Lac	Planned Dates	05 August 2021	1 Days	15 Days	3 Days	2 Days	1 Days	3 Days	15 Sept. 2021	15 Sept. 2021	41 Days
								Planned Dates	05 August 2021	1 Days	15 Days	3 Days	2 Days	1 Days	3 Days	15 Sept. 2021	15 Sept. 2021		
NTRCA Pkg-4	1	OMR (MCO) Sheet for 17th Exam.	12 lac	3	OTM	NTRCA	Own Fund of NTRCA	45 Lac	Planned Dates	05 August 2021	1 Days	15 Days	3 Days	2 Days	1 Days	3 Days	15 Sept. 2021	15 Sept. 2021	40 Days
								Planned Dates	05 August 2021	1 Days	15 Days	3 Days	2 Days	1 Days	3 Days	15 Sept. 2021	15 Sept. 2021		
NTRCA Pkg-5	1	Laptop/Computer	Nos	9 nos	OTM	NTRCA	Own Fund of NTRCA	70 Thous.	Planned Dates	05 August 2021	1 Days	15 Days	3 Days	2 Days	1 Days	3 Days	15 Sept. 2021	15 Sept. 2021	40 Days
								Planned Dates	05 August 2021	1 Days	15 Days	3 Days	2 Days	1 Days	3 Days	15 Sept. 2021	15 Sept. 2021		
		Printer	nos	8	OTM	NTRCA	Own Fund of NTRCA	30 Thous.	Planned Dates	05 August 2021	1 Days	15 Days	3 Days	2 Days	1 Days	3 Days	15 Sept. 2021	15 Sept. 2021	40 Days
								Planned Dates	05 August 2021	1 Days	15 Days	3 Days	2 Days	1 Days	3 Days	15 Sept. 2021	15 Sept. 2021		
		Scanner	nos	06	OTM	NTRCA	Own Fund of NTRCA	30 Thous.	Planned Dates	05 Aug. 2021	1 Days	20 Aug. 2021	25 August 2021	27 August 2021	27 August 2021	31 August 2021	15 Sept. 2021	15 Sept. 2021	40 Days
								Planned Dates	05 Aug. 2021	1 Days	20 Aug. 2021	25 August 2021	27 August 2021	27 August 2021	31 August 2021	15 Sept. 2021	15 Sept. 2021		

(Signature)
 নীলমণি সুলতানা
 সিনিয়র পরিচালক
 প্রকাসন (HRM)
 নীলমণি সুলতানা, ঢাকা।


(Signature)
 ড. এ. টি. এম. মাহবুব-উল কাবির
 পরিচালক (সিআইসি)
 বেসরকারি শিক্ষক নিবন্ধন ও প্রত্যয়ন কর্তৃপক্ষ
 শিক্ষা মন্ত্রণালয়, ঢাকা।







(Signature)
 মোঃ এনায়েতুল কাবির খান
 চেয়ারম্যান (কেন্দ্রিক সিস্টেম)
 বেসরকারি শিক্ষক নিবন্ধন ও প্রত্যয়ন কর্তৃপক্ষ, শিক্ষা :
 ১০/৭/২০২১

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
 মাধ্যমিক ও উচ্চ শিক্ষা বিভাগে শিক্ষা মন্ত্রণালয়
 দেশস্বত্ব নিরক্ষর নিরক্ষর ও প্রত্যয়ন কর্তৃপক্ষ (NTRCA)
 রেড ক্রিসেন্ট বোরাক টাওয়ার (ফেজ ৪)
 ৩৭/৩/এ, ইকটান গার্ডেন রোড, রমনা, ঢাকা-১০০০
 : www.ntrca.gov.bd

Annual Procurement Plan 2021-2022 (Goods & Others)

Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estid. Cost (Tk.)		Time Code for Process	Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of contract	Total Time (Date/Days)	Remarks
								Unit Cost	Total Cost										
NTRCA Pkg-2	1	Office Furniture	12 Item	40 nos	OTM/Quotation	NTRCA	Own Fund of NTRCA	10 Lac	10 Lac	11	20	27 July 2021	29 July 2021	03 August 2021	03 August 2021	05 August 2021	14 August 2021	14 August 2021	
NTRCA Pkg-3	1	Stationary Goods	140 Item	140 Item	OTM	NTRCA	Own Fund of NTRCA	25 Lac	25 Lac	11	05 August 2021	20 August 2021	25 August 2021	27 August 2021	27 August 2021	31 August 2021	15 Sept. 2021	15 Sept. 2021	
NTRCA Pkg-4	1	OMR (MCQ) Sheet for 17th Exam.	Sheet/nos	03 lac	OTM	NTRCA	Own Fund of NTRCA	3	45 Lac	11	05 August 2021	20 August 2021	25 August 2021	27 August 2021	27 August 2021	31 August 2021	15 Sept. 2021	15 Sept. 2021	
NTRCA Pkg-5	1	Laptop/Computer	Nos	9 nos	OTM	NTRCA	Own Fund of NTRCA	70 Thous.	6:30 Lac	11	05 August 2021	20 August 2021	25 August 2021	27 August 2021	27 August 2021	31 August 2021	15 Sept. 2021	15 Sept. 2021	
		Printer	nos	8	OTM	NTRCA	Own Fund of NTRCA	30 Thous.	2:40 Lac	11	05 August 2021	20 August 2021	25 August 2021	27 August 2021	27 August 2021	31 August 2021	15 Sept. 2021	15 Sept. 2021	
		Scanner	nos	06	OTM	NTRCA	Own Fund of NTRCA	30 Thous.	1:8 Lac	11	05 Aug. 2021	20 Aug. 2021	25 August 2021	27 August 2021	27 August 2021	31 August 2021	15 Sept. 2021	15 Sept. 2021	

ড. এ. টি. এম.  সচিব (উপসচিব)
 দেশস্বত্ব নিরক্ষর নিরক্ষর ও প্রত্যয়ন কর্তৃপক্ষ
 শিক্ষা মন্ত্রণালয়, ঢাকা।

মোঃ  
 মোঃ  
 মোঃ  
 দেশস্বত্ব নিরক্ষর নিরক্ষর ও প্রত্যয়ন কর্তৃপক্ষ
 শিক্ষা মন্ত্রণালয়, ঢাকা।


 সচিব (উপসচিব)
 দেশস্বত্ব নিরক্ষর নিরক্ষর ও প্রত্যয়ন কর্তৃপক্ষ
 শিক্ষা মন্ত্রণালয়, ঢাকা।

C:\Users\NTRCA\Desktop\APP 2021_2022.doc