



এনটিআরসিএ'র (সংশোধিত) বার্ষিক ক্রয় পরিকল্পনা ২০২১-২০২২


২০/০৯/২০২১


মোঃ সাইফুল ইসলাম
মহাকর্ষী পরিচালক (ক্রয় ও সেবা)
এনটিআরসিএ, ঢাকা।


২৩/০৯/২০২০


মিলাসাদি চৌধুরী
উপ পরিচালক (প্রশাসন ও অর্থ)
এনটিআরসিএ, ঢাকা।


২০/১০/২০

মোঃ ওবায়দুর রহমান
সচিব
এনটিআরসিএ, ঢাকা।


২৩.০৯.২০

এ এ এস এম জাকির হোসেন
সিনিয়র ইন্সপেক্টর ও অর্থ
সহ (প্রশাসন ও অর্থ)
সহকারী পরিচালক
এনটিআরসিএ, ঢাকা।


২৩/১০/২০

মোঃ এনাযুল কাদের খান
চেয়ারম্যান (অতিরিক্ত সচিব)
বেসরকারি শিক্ষক নিবন্ধন ও
শতাব্দী কর্তৃপক্ষ, শিক্ষা মন্ত্রণালয়।

বেসরকারি শিক্ষক নিয়োগ ও প্রত্যয়ন কর্তৃপক্ষ (NTRCA)

সেভ গ্রিনসপোর্ট রোডের টাওয়ার (ফ্লোর ৪)

৩৭/৩/এ, ইন্সট্রন গার্ডেন রোড, রমনা, ঢাকা-১০০০

ফোন : ০২-৪১০৩০০৪৯, ওয়েবসাইট : www.ntrca.gov.bd

Annual Procurement Plan 2021-2022 (Goods & Others)

| Package No. | Lot No. | Description of the Materials | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Fund | Est'd Cost (Tk.) | | Time Code for Process | Advertisement Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of the Contract | Completion of contract | Total Time (Date/Days) | Remarks |
|-------------|---------|--------------------------------|--------------|----------|---------------------------|------------------------------|-------------------|------------------|------------|-----------------------|----------------------|-----------------|-------------------|-------------------|-----------------------|-------------------------|------------------------|------------------------|---------|
| | | | | | | | | Unit Cost | Total Cost | | | | | | | | | | |
| NTRCA Pkg-1 | 1 | Office Furniture | 12 Item | 40 nos | OTM/RFQ | NTRCA | Own Fund of NTRCA | 20 Lac | 20 Lac | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | 20 |
| | | | | | | | | | | Planne d Dates | 17 Aug 2021 | 25 August 2021 | 29 August 2021 | 31 August 2021 | 01 September 2021 | 04 September 2021 | 09 September 2021 | 09 September 2021 | |
| NTRCA Pkg-2 | 1 | Office Stationery Goods | 120 Item | 120 Item | OTM/RFQ | NTRCA | Own Fund of NTRCA | 10 Lac | 10 Lac | Actual Dates | 26 September 2021 | 14 October 2021 | 20 October 2021 | 25 October 2021 | 28 October 2021 | 4 November 2021 | 25 November 2021 | 25 November 2021 | |
| | | | | | | | | | | Planne d Dates | 1 Day | 20 Days | 6 Days | 5 Days | 3 Days | 7 Days | 21 Days | 63 Days | |
| NTRCA Pkg-3 | 1 | Examinati on Stationery Goods | 60 Item | 140 Item | OTM | NTRCA | Own Fund of NTRCA | 15 Lac | 15 Lac | Actual Dates | 26 September 2021 | 14 October 2021 | 20 October 2021 | 25 October 2021 | 28 October 2021 | 4 November 2021 | 25 November 2021 | 25 November 2021 | |
| | | | | | | | | | | Planne d Dates | 1 Day | 20 Days | 6 Days | 5 Days | 3 Days | 7 Days | 21 Days | 63 Days | |
| NTRCA Pkg-4 | 1 | OMR (MCQ) Sheet for 17th Exam. | 60 Sheet/nos | 03 lac | OTM | NTRCA | Own Fund of NTRCA | 60 Lac | 60 Lac | Actual Dates | 05 October 2021 | 20 October 2021 | 25 October 2021 | 27 October 2021 | 28 October 2021 | 31 October 2021 | 21 November 2021 | 21 November 2021 | |
| | | | | | | | | | | Planne d Dates | 1 Days | 15 Days | 5 Days | 2 Days | 1 Days | 4 Days | 21 Days | 49 Days | |
| NTRCA Pkg-5 | 1 | Photocopier | 02 | Nors | OTM | NTRCA | Own Fund of NTRCA | 05 Lac | 05 Lac | Actual Dates | 26 September 2021 | 14 October 2021 | 20 October 2021 | 25 October 2021 | 28 October 2021 | 4 November 2021 | 25 November 2021 | 25 November 2021 | |
| | | | | | | | | | | Planne d Dates | 1 Day | 20 Days | 6 Days | 5 Days | 3 Days | 7 Days | 21 Days | 63 Days | |

০২/১০/২০২১
 মোঃ সাইফুল ইসলাম
 সরকারী পরিচালক (ক্রয় ও সেবা)
 এনটিআরসিএ, ঢাকা।

০২/১০/২০২১
 ফিল্ড অফিসের পরিচালক (ক্রয় ও সেবা)
 এনটিআরসিএ, ঢাকা।

০২/১০/২১
 মোঃ ওয়াকিলুর রহমান
 সচিব
 এনটিআরসিএ, ঢাকা।

০২/১০/২১
 এ টেন্ডার জারি করার ঘোষণা
 এনটিআরসিএ, ঢাকা।

০২/১০/২১
 মোঃ এনায়েতুল কাদের খান
 চেয়ারম্যান (অতিরিক্ত সচিব)
 বেসরকারি শিক্ষক নিয়োগ ও
 প্রত্যয়ন কর্তৃপক্ষ, শিক্ষা মন্ত্রণালয়।

বেসরকারি শিক্ষক নিবন্ধন ও প্রত্যয়ন কর্তৃপক্ষ (NTRCA)
 রেড ক্রিসেন্ট বোরাক টাওয়ার (লেভেল ৪)
 ৩৭/৩/এ, ইস্টার্ন গার্ডেন রোড, রমনা, ঢাকা-১০০০

ফোন : ০২-৪১০৩০০৪৯, ওয়েবসাইট : www.ntzca.gov.bd

Annual Procurement Plan 2021-2022 (Goods & Others)

| Package No. | Lot No. | Description of the Materials | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Fund | Estd. Cost (Tk.) | | Time Code for Process | Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of the Contract | Completion of contract | Total Time (Date/Days) | Remarks |
|--------------|---------|--|---------------------------------------|----------------|---------------------------|------------------------------|-------------------|---------------------|------------|-----------------------|-------------------|-------------------|-------------------|-------------------|-----------------------|-------------------------|------------------------|------------------------|---------|
| | | | | | | | | Unit Cost | Thous. | | | | | | | | | | |
| NTRCA Pkg-5 | 2 | Desktop Computer | Nos | 15 nos | OTM | NTRCA | Own Fund of NTRCA | 70 Thous. | 10 Lac | 11 | 26 September 2021 | 14 October 2021 | 20 October 2021 | 25 October 2021 | 28 October 2021 | 4 November 2021 | 25 Nov 2021 | 19 25 November 2021 | 20 |
| | | Printer | nos | 15 | OTM | NTRCA | Own Fund of NTRCA | 40 Thous. | 6.00 Lac | Planned Dates | 26 Sept. 2021 | 14 Oct. 2021 | 20 Oct. 2021 | 25 Oct. 2021 | 28 Oct. 2021 | 4 Nov. 2021 | 25 Nov. 2021 | 25 Nov. 2021 | |
| | | Scanner | nos | 06 | OTM | NTRCA | Own Fund of NTRCA | 20 Thous. Unit Cost | 1.20 lac | Planned Dates | 26 September 2021 | 14 October 2021 | 20 October 2021 | 25 October 2021 | 28 October 2021 | 4 November 2021 | 25 Novem 2021 | 25 November 2021 | |
| | | jps | nos | 15 | OTM | NTRCA | Own Fund of NTRCA | 6 Thous. Unit Cost | 0.90 lac | Planned Dates | 26 September 2021 | 14 October 2021 | 20 October 2021 | 25 October 2021 | 28 October 2021 | 4 November 2021 | 25 Novem 2021 | 25 November 2021 | |
| NTRCA Pkg-7 | 1 | AC Refrigerator Television Microwave | 2 ton 1.5 ton Standard size Microwave | 06 08 04 05 04 | OTM/Quotation | NTRCA | Own Fund of NTRCA | 20 Lac | 20 Lac | Planned Dates | 21 November, 2021 | 07 Dec. | 12 Dec. | 19 Dec. | 23 Dec 2021 | 30 Decem 2021 | 21 Janu 2022 | 21 January 2022 | |
| NTRCA Pkg-8 | 1 | JMR Sanning Machine | Nos/set | 04 | OTM | NTRCA | Own Fund of NTRCA | 20 Lac | 80lac | Planned Dates | 21 November, 2021 | 07 December, 2021 | 12 December, 2021 | 19 December, 2021 | 23 Dec 2021 | 30 Decem 2021 | 21 Novem 2021 | 21 January 2022 | |
| NTRCA Pkg-9 | 1 | Freign Training | Person | 25 | EOI | NTRCA | Own Fund of NTRCA | | 200.00 lac | Planned Dates | 1 Day | 16 Days | 5 Days | 7 Days | 4 Days | 7 Days | 21 Days | 61 Days | |
| NTRCA Pkg-10 | 1 | JMR Sanning Machines spare parts & servicing | nos | 125 nos | OTM | NTRCA | Own Fund of NTRCA | 04 Machines | 10 lac | Planned Dates | 20 November, 2021 | 06 December, 2021 | 12 December, 2021 | 17 December, 2021 | 23 December, 2020 | 30 December, 2020 | 31 March 2022 | 137 Days | |

১৩/১১/২০২১
 মোঃ এনামুল কাদের খান
 চেয়ারম্যান (অতিরিক্ত সচিব)
 বেসরকারি শিক্ষক নিবন্ধন ও
 প্রত্যয়ন কর্তৃপক্ষ, ঢাকা।

১৩/১১/২০২১
 মোঃ এনামুল কাদের খান
 চেয়ারম্যান (অতিরিক্ত সচিব)
 বেসরকারি শিক্ষক নিবন্ধন ও
 প্রত্যয়ন কর্তৃপক্ষ, ঢাকা।

১৩/১১/২০২১
 মোঃ এনামুল কাদের খান
 চেয়ারম্যান (অতিরিক্ত সচিব)
 বেসরকারি শিক্ষক নিবন্ধন ও
 প্রত্যয়ন কর্তৃপক্ষ, ঢাকা।

১৩/১১/২০২১
 মোঃ এনামুল কাদের খান
 চেয়ারম্যান (অতিরিক্ত সচিব)
 বেসরকারি শিক্ষক নিবন্ধন ও
 প্রত্যয়ন কর্তৃপক্ষ, ঢাকা।

বেসরকারি শিক্ষক নিবন্ধন ও প্রত্যয়ন কর্তৃপক্ষ (NTRCA)
 রেড ক্রিসেন্ট বোরাক টাওয়ার (লেভেল ৪)
 ৩৭/৩/এ, ইকটন গার্ডেন রোড, রমনা, ঢাকা-১০০০

ফ্যাক্স : ০২-৪১০৩০০৪৯, ওয়েবসাইট : www.ntrca.gov.bd
Annual Procurement Plan 2021-2022 (Goods & Others)

| Package No. | Lot No. | Description of the Materials | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Fund | Estd. Cost (Tk.) | | Time Code for Process | Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of the Contract | Completion of contract | Total Time (Date/Days) | Remarks | |
|--------------|---------|---|--------------|----------|---------------------------|------------------------------|-------------------|------------------|---------|-----------------------|-------------------|-----------------|-------------------|-------------------|-----------------------|-------------------------|------------------------|------------------------|---------|--|
| | | | | | | | | | | | | | | | | | | | | |
| NTRCA Pkg-11 | 2 | Trunk | 4 nos | 500 | OTM | NTRCA | Own Fund of NTRCA | 9 | 10 | 11 | 26 December 2021 | 13 January 2022 | 20 January 2022 | 25 January 2022 | 27 January 2022 | 6 February 2022 | 02 March 2022 | 19 | 20 | |
| | 1 | | | | | | | 2000 | 10 Lac | Planned Dates | 1 Day | 19 Days | 7 Days | 5 Days | 2 Days | 9 Days | 24 Days | 67 Days | | |
| NTRCA Pkg-12 | 1 | White Paper for Making Question Paper & Answer Scripts | 03 Size Reem | 1800 | KPM/G to G | NTRCA | Own Fund of NTRCA | | 35 Lac | Planned Dates | 01 February 2022 | - | - | - | - | - | 22 Feb. 2022 | 22 February 2022 | | |
| | | | | | | | | | | Planned Dates | 01 day | | | | | | 21 days | 21 days | | |
| NTRCA Pkg-13 | 1 | Car/Jeep | Nos | 4 | Progati | NTRCA | Own Fund of NTRCA | | 400 Lac | Planned Dates | 05 January 2022 | - | - | - | - | - | 05 Jan. 2022 | 05 January 2022 | | |
| | | | | | | | | | | Planned Dates | 01 day | | | | | | 21 days | 21 days | | |
| NTRCA Pkg-14 | 1 | Servicing of computer, photocopier and other electronic equipment, machines | Nos | 1 | RFQ | NTRCA | Own Fund of NTRCA | | 5 Lac | Planned Dates | 05 January 2022 | - | - | - | - | - | 05 Jan. 2022 | 05 January 2022 | | |
| | | | | | | | | | | Planned Dates | 01 day | | | | | | 21 days | 21 days | | |
| NTRCA Pkg-15 | 1 | Supply of Out Sourcing Manpower (Non-Consulting Services) | Nos | 6 | OTM | NTRCA | Own Fund of NTRCA | | 20 Lac | Planned Dates | 26 September 2021 | 17 October 2021 | 30 October 2021 | 05 Nov. 2021 | 05 Nov. 2021 | 14 Nov. 2021 | 21 Nov. 2021 | 21 Nov. 2021 | | |
| | | | | | | | | | | Planned Dates | 1 Day | 21 Days | 13 Days | 5 Days | 2 Days | 9 Days | 7 Days | 55 Days | | |
| NTRCA Pkg-16 | 1 | Supply of Official books & printing leaflet, Brochure | Nos | | RFQ | NTRCA | Own Fund of NTRCA | | 3 Lac | Planned Dates | 25 October 2021 | 02 Nov. 2021 | 09 Nov. 2021 | 12 Nov. 2021 | 14 Nov. 2021 | 15 Nov. 2021 | 21 Nov. 2021 | 21 Nov. 2021 | | |
| | | | | | | | | | | Planned Dates | 1 Day | 8 Days | 7 Days | 2 Days | 2 Days | 1 Days | 7 Days | 28 Days | | |

Taham
 মোঃ এনামুল কাদের খান
 চেয়ারম্যান (অতিরিক্ত সচিব)
 বেসরকারি শিক্ষক নিবন্ধন ও
 প্রত্যয়ন কর্তৃপক্ষ, শিক্ষা সন্ত্রণালয়।

Shahin
 মোঃ ওবায়দুর রহমান
 সচিব
 এনটিআরসিএ, ঢাকা।

Shahin
 মোঃ সাইফুল ইসলাম
 সহকারী পরিচালক (ক্রম ও সেবা)
 এনটিআরসিএ, ঢাকা।

Shahin
 মোঃ সাইফুল ইসলাম
 সহকারী পরিচালক (ক্রম ও সেবা)
 এনটিআরসিএ, ঢাকা।

বেসরকারি শিক্ষক নিবন্ধন ও প্রত্যয়ন কর্তৃপক্ষ (NTRCA)

বেড ক্রিসেন্ট বোরাক টাওয়ার (লেভেল ৪)

৩৭/৩/এ, ইস্টার্ন গার্ডেন রোড, রমনা, ঢাকা-১০০০

ফ্যাক্স : ০২-৪১০৩০০৪৯, ওয়েবসাইট : www.ntrca.gov.bd

Annual Procurement Plan 2021-2022 (Goods & Others)

| Package No. | Lot No. | Description of the Materials | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Fund | Estd. Cost (Tk.) | | Time Code for Process | Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of the Contract | Completion of contract | Total Time (Date/Days) | Remarks | |
|--------------|---------|--|------|----------|---------------------------|------------------------------|-------------------|------------------|----|-----------------------|-------------------|-------------------|-------------------|-------------------|-----------------------|-------------------------|------------------------|------------------------|--------------|----|
| | | | | | | | | 9 | 10 | | | | | | | | | | | |
| NTRCA Pkg-17 | 1 | Design, Printing & Binding of Barshik Protibedon | Nos | 5 | RFQ | NTRCA | Own Fund of NTRCA | 9 | 10 | 11 | 25 Jan. 2022 | 02 Feb. 2022 | 09 Feb. 2022 | 12 Feb. 2022 | 14 Feb. 2022 | 15 Feb. 2022 | 17 Feb. 2022 | 18 Feb. 2022 | 19 Feb. 2022 | 20 |
| NTRCA Pkg-18 | 1 | Computer Accessories, Printer Toner and Digital Camera | Nos | 150 | OTM/Rfq | NTRCA | Own Fund of NTRCA | | | | 30 November, 2021 | 15 December, 2021 | 20 December, 2021 | 26 December, 2021 | 31 December, 2021 | 07 Janu, 2022 | 14 Janu 2022 | 14 Janu 2022 | | |
| NTRCA Pkg-19 | 1 | Office renovation & Decoration | Nos | 1 | RFQ | NTRCA | Own Fund of NTRCA | | | | 30 December, 2021 | 16 Jan., 2022 | 21 Jan., 2022 | 26 Jan., 2022 | 02 Feb., 2022 | 30 Jan., 2022 | 28 Feb 2022 | 28 Feb 2022 | | |

Abbar
১৩/১/২০২১
মোঃ এনামুল কাদের খান
জেমারমান (অতিরিক্ত সচিব)
বেসরকারি শিক্ষক নিবন্ধন ও
প্রত্যয়ন কর্তৃপক্ষ, শিলা মন্ত্রণালয়।

Abbar
১৩/১/২০২১
মোঃ ওবায়দুর রহমান
সচিব
এনটিআরসিএ, ঢাকা।

Abbar
১৩/১/২০২১
মিলসাদ চৌধুরী
উপ পরিচালক (প্রশাসন ও অর্থ)
এনটিআরসিএ, ঢাকা।

Abbar
১৩/১/২০২১
মোঃ সাইফুল ইসলাম
সহকারী পরিচালক (ক্রয় ও সেবা)
এনটিআরসিএ, ঢাকা।

Abbar
১৩/১/২০২১
মোঃ এনামুল কাদের খান
জেমারমান (অতিরিক্ত সচিব)
বেসরকারি শিক্ষক নিবন্ধন ও
প্রত্যয়ন কর্তৃপক্ষ, শিলা মন্ত্রণালয়।