





এনটিআরসিএ'র (সংশোধিত) বার্ষিক ক্রয় পরিকল্পনা ২০২২-২০২৩


০৫/০৯/২০২২
মোঃ সাইফুল ইসলাম
সহকারী পরিচালক (ক্রয় ও সেবা)
এনটিআরসিএ, ঢাকা।


০৫/০৯/২০২২
দিলসাদ চৌধুরী
উপ পরিচালক (প্রশাসন ও অর্থ)
এনটিআরসিএ, ঢাকা।


০৫/০৯/২০২২
মোঃ ওবায়দুর রহমান
সচিব
এনটিআরসিএ, ঢাকা।


০৫/০৯/২০২২
ড্র. এস এম জাকির হোসেন
সদস্য (প্রশাসন ও অর্থ)
এনটিআরসিএ, ঢাকা।


০৫/০৯/২০২২
মোঃ এনামুল কাদের খান
চেয়ারম্যান
এনটিআরসিএ, ঢাকা।

বেসরকারি শিক্ষক নিবন্ধন ও প্রত্যয়ন কর্তৃপক্ষ (NTRCA)

রেড ক্রিসেন্ট বোরাক টাওয়ার (লেভেল ৪)

৩৭/৩/এ, ইফটন গার্ডেন রোড, রমনা, ঢাকা-১০০০

ফ্যাক্স : ০২-৪১০৩০০৪৯, ওয়েবসাইট : www.ntrca.gov.bd

Annual Procurement Plan 2022-2023 (Goods & Others)

Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (Tk.)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of contract	Total Time (Date/Days)	Remarks
								Unit Cost	Total Cost										
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
NTRCA Pkg-1	1	Digital Attendance Machine	Nos/set	01	OTM	NTRCA	Own Fund of NTRCA	-	0.50 lac	Planned Dates	01 Sept. 2022	07 Sept. 2022	12 Sept. 2022	14 Sept. 2022	14 Sept. 2022	18 Sept. 2022	26 Sept. 2022	26 Sept. 2022	
										Planned Days	01	07	05	02	01	03	08	27 Days	
										Actual Dates									
NTRCA Pkg-2	1	OMR Scanning Machine	Nos/set	04	OTM	NTRCA	Own Fund of NTRCA	24.5 Lac	98 Lac	Planned Dates	21 November, 2022	07 Dec. 2022	12 Dec. 2022	19 Dec. 2022	23 Dec. 2022	30 Dec. 2022	21 Janu. 2023	21 January 2023	
										Planned Days	1 Day	16 Days	5 Days	7 Days	4 Days	7 Days	21 Days	61 Days	
										Actual Dates									
NTRCA Pkg-3	1	Laptop Computer for OMR Scanner Machines Operation	Nos/set	01	OTM	NTRCA	Own Fund of NTRCA	0.8 Lac	1 Lac	Planned Dates	26 September 2022	03 October 2022	10 October 2022	13 October 2022	13 October 2022	-	20 October 2022	20 October 2022	
										Planned Days	1 Day	07 Days	7 Days	3 Days	1 Days	-	7 Days	26 Days	
										Actual Dates									
NTRCA Pkg-4	1	OMR Scanning machines spare parts & servicing	nos	nos	OTM	NTRCA	Own Fund of NTRCA	-	10 lac	Planned Dates	26 September 2022	12 October 2022	20 October 2022	27 October 2022	27 October 2022	3 November 2022	17 Nov. 2022	17 Nov. 2022	
										Planned Days	1 Day	18 Days	6 Days	7 Days	1 Days	6 Days	14 Days	53 Days	
										Actual Dates									
NTRCA Pkg-5	1	Smart Monitor for conference room	nos	04	OTM	NTRCA	Own Fund of NTRCA	-	10 lac	Planned Dates	26 September 2022	12 October 2022	20 October 2022	27 October 2022	27 October 2022	3 November 2022	17 Nov. 2022	17 Nov. 2022	
										Planned Days	1 Day	18 Days	6 Days	7 Days	1 Days	6 Days	14 Days	53 Days	
										Actual Dates									
NTRCA Pkg-6	1	Renovation & Decoration of newly rented Office	nos	-	RFQ	NTRCA	Own Fund of NTRCA	-	6 lac	Planned Dates	26 September 2022	14 October 2022	20 October 2022	25 October 2022	28 October 2022	4 November 2022	25 Nov. 2022	25 November 2022	
										Planned Days	1 Day	20 Days	6 Days	5 Days	3 Days	7 Days	21 Days	63 Days	
										Actual Dates									
NTRCA Pkg-7	1	Trunk	nos	1500	OTM	NTRCA	Own Fund of NTRCA	2800	42 Lac	Planned Dates	05 September 2022	19 September 2022	22 September 2022	25 September 2022	28 September 2022	4 October 2022	30 October 2022	30 October 2022	
										Planned Days	1 Day	14 Days	3 Days	3 Days	3 Days	7 Days	26 Days	50 Days	
										Actual Dates									

[Signature]
০৫/০৭/২০২২

[Signature]
০৫/০৭/২০২২

[Signature]
০৫/০৭/২০২২

[Signature]
০৫/০৭/২০২২

[Signature]
০৫/০৭/২০২২

E:\Letter Folder\APP-2022-2023.doc
মোঃ সাইফুল ইসলাম
সহকারী পরিচালক (ক্রয় ও সেবা)
এনটিআরসিএ, ঢাকা।

দিলসাদ চৌধুরী
উপ পরিচালক (প্রশাসন ও অর্থ)
এনটিআরসিএ, ঢাকা।

মোঃ ওদায়দুর রহমান
সচিব
এনটিআরসিএ, ঢাকা।

এ এন এন হারুন রশিদ
সদস্য (প্রশাসন ও অর্থ)

মোঃ এনামুল কাদের খান
চেয়ারম্যান
এনটিআরসিএ, ঢাকা।

বেসরকারি শিক্ষক নিবন্ধন ও প্রত্যয়ন কর্তৃপক্ষ (NTRCA)

রেড ক্রিসেন্ট বোরাক টাওয়ার (লেভেল ৪)

৩৭/৩/এ, ইফটন গার্ডেন রোড, রমনা, ঢাকা-১০০০

ফ্যাক্স : ০২-৪১০৩০০৪৯, ওয়েবসাইট : www.ntrca.gov.bd

Annual Procurement Plan 2022-2023 (Goods & Others)

Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (Tk.)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of contract	Total Time (Date/Days)	Remarks
								Unit Cost	Total Cost										
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
NTRCA Pkg-8	1	Car/Jeep	Nos	4	Progoti	NTRCA	Own Fund of NTRCA	-	400 Lac	Planned Dates	05 January 2023	-	-	-	-	-	05 Jan. 2023	05 January 2023	
										Planned Days	01 day						21 days	21 days	
										Actual Dates									
NTRCA Pkg-9	1	Furniture for Conference Room & Others	Nos	1	OTM	NTRCA	Own Fund of NTRCA		7 Lac	Planned Dates	01 Sept.2022	07 Sept.2022	12 Sept. 2022	14 Sept. 2022	14 Sept. 2022	18 Sept. 2022	26 Sept. 2022	26 Sept. 2022	
										Planned Days	01	07	05	02	01	03	08	27 Days	
										Actual Dates									
NTRCA Pkg-10	1	Office stationery (including printer, Photocopier cartridge)	Nos	— items	OTM	NTRCA	Own Fund of NTRCA	-	10 Lac	Planned Dates	05 September 2022	19 September 2022	22 September 2022	25 September 2022	28 September 2022	4 October 2022	30 October 2022	30 October 2022	
										Planned Days	1 Day	14 Days	3 Days	3 Days	3 Days	7 Days	26 Days	50 Days	
										Actual Dates									
NTRCA Pkg-11	1	Examination stationery (including printer, Photocopier cartridge)	Nos	— items	OTM	NTRCA	Own Fund of NTRCA	-	10 Lac	Planned Dates	05 September 2022	19 September 2022	22 September 2022	25 September 2022	28 September 2022	4 October 2022	30 October 2022	30 October 2022	
										Planned Days	1 Day	14 Days	3 Days	3 Days	3 Days	7 Days	26 Days	50 Days	
										Actual Dates									
NTRCA Pkg-12	1	Servicing of computer, photocopier and other electronic equipment, machines	Nos	1	RFQ	NTRCA	Own Fund of NTRCA		1 Lac	Planned Dates	01 Nov. 2022	07 Nov. 2022	13 Nov. 2022	20 Nov. 2022	20 Nov. 2022	21 Nov. 2022	28 Nov. 2022	28 Nov. 2022	
										Planned Days	01	07	05	07	01	01	07	30 Days	
										Actual Dates									
NTRCA Pkg-13	1	Supply of Official Books	Nos	-	OTM	NTRCA	Own Fund of NTRCA		1.5 Lac	Planned Dates	01 Nov. 2022	07 Nov. 2022	13 Nov. 2022	20 Nov. 2022	20 Nov. 2022	21 Nov. 2022	28 Nov. 2022	28 Nov. 2022	
										Planned Days	01	07	05	07	01	01	07	30 Days	
										Actual Dates									
NTRCA Pkg-14	1	printing Leaflet, Brochure	Nos	-	RFQ	NTRCA	Own Fund of NTRCA		1.5 Lac	Planned Dates	01 Nov. 2022	07 Nov. 2022	13 Nov. 2022	20 Nov. 2022	20 Nov. 2022	21 Nov. 2022	28 Nov. 2022	28 Nov. 2022	
										Planned Days	01	07	05	07	01	01	07	30 Days	
										Actual Dates									

০৫/১১/২০২২
মোঃ সাইফুল ইসলাম
সহকারী পরিচালক (ক্রয় ও সেবা)
এনটিআরসিএ, ঢাকা।

০৫/১১/২০২২
দিলসাদ চৌধুরী
উপ পরিচালক (প্রশাসন ও অর্থ)
এনটিআরসিএ, ঢাকা।

মোঃ মুনীর রহমান
সচিব
এনটিআরসিএ, ঢাকা।

০৫/১১/২০২২
এম এম জাকির হোসেন
সদস্য (প্রশাসন ও অর্থ)

মোঃ এনামুল কাদের খান
সিনিয়র সিনিয়র
এনটিআরসিএ, ঢাকা

বেসরকারি শিক্ষক নিবন্ধন ও প্রত্যয়ন কর্তৃপক্ষ (NTRCA)
 রেড ক্রিসেন্ট বোরাক টাওয়ার (লেভেল ৪)
 ৩৭/৩/এ, ইফটন গার্ডেন রোড, রমনা, ঢাকা-১০০০
 ফ্যাক্স : ০২-৪১০৩০০৪৯, ওয়েবসাইট : www.ntrca.gov.bd
Annual Procurement Plan 2022-2023 (Goods & Others)

Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (Tk.)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of contract	Total Time (Date/Days)	Remarks					
								Unit Cost	Total Cost															
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20					
NTRCA Pkg-15	1	Decoration of Chairman's NTRCA Room	Nos	01	RFQ	NTRCA	Own Fund of NTRCA	-	6 Lac	Planned Dates	26 September 2022	12 October 2022	20 October 2022	27 October 2022	27 October 2022	3 November 2022	17 Nov 2022	17 Nov 2022						
										Planned Days	1 Day	18 Days	6 Days	7 Days	1 Days	6 Days	14 Days	53 Days						
										Actual Dates														
NTRCA Pkg-16	1	Renovation & Decoration of conference Room	Nos	01	RFQ	NTRCA	Own Fund of NTRCA	-	6 Lac	Planned Dates	09 Jan. 2023	16 Jan. 2023	22 Jan. 2023	26 Jan. 2023	29 Jan. 2023	31 Jan. 2023	28 Feb. 2023	28 February 2023						
										Planned Days	01	07	06	04	03	02	28	51 Days						
										Actual Dates														
NTRCA Pkg-17	2	NTRCA 17 th exam's khata binding	Nos	3 lac মূল খাতা & 6 lac অতিরিক্ত খাতা	OTM	NTRCA	Own Fund of NTRCA	-	6 Lac	Planned Dates	21 November, 2022	07 Dec. 2022	12 Dec. 2022	19 Dec. 2022	23 Dec 2022	30 Decem 2022	21 Janu 2023	21 January 2023						
										Planned Days	1 Day	16 Days	5 Days	7 Days	4 Days	7 Days	21 Days	61 Days						
										Actual Dates														
NTRCA Pkg-18	2	Supply of Out Sourcing Manpower (Non-Consulting Services)	Nos	6	OTM/Renewal	NTRCA	Own Fund of NTRCA	-	20 Lac	Planned Dates	26 September 2022	17 October 2022	30 October 2022	05 Nov. 2022	05 Nov. 2022	14 Nov. 2022	21 Nov. 2022	21 Nov. 2022						
										Planned Days	1 Day	21 Days	13 Days	5 Days	2 Days	9 Days	7 Days	55 Days						
										Actual Dates														
NTRCA Pkg-19		Making Documentary On NTRCA	Nos	01	RFQ/OTM	NTRCA	Own Fund of NTRCA	-	4 Lac	Planned Dates	01 Janu. 2023	16 Janu. 2023	24 Janu. 2023	01 Feb. 2023	08 Feb. 2023	15 Feb. 2023	15 Mar. 2023	15 Mar. 2023						
										Planned Days	01	16	08	07	07	07	30	76						
										Actual Dates														
NTRCA Pkg-20	1	Barshik Protibedon Printing & binding	Nos	01	BG Press	NTRCA	Own Fund of NTRCA	-	3 lac	Planned Dates	01 Janu. 2023	-	-	-	-	-	-	30 March, 2023						
										Planned Days														
										Actual Dates														
NTRCA Pkg-21	1	AC for Conference room & 6 th floor result processing/ OMR Scanning room	2 ton	08	OTM	NTRCA	Own Fund of NTRCA	-	10 Lac	Planned Dates	07 Dec. 2022	27 Dec. 2022	05 Jan. 2023	10 Jan. 2023	17 Jan. 2023	22 Jan. 2023	08 Feb. 2023	08 Feb. 2023						
										Planned Days	01	20	07	05	07	05	17	62						
										Actual Dates														

স্বঃ সাইফুল ইসলাম
 সহকারী পরিচালক (ক্রয় ও সেবা)
 এনটিআরসিএ, ঢাকা।

০৪/০২/২০২২
 দিলশাদ হোসেন
 উপ পরিচালক (প্রশাসন ও স্বার্থ)
 এনটিআরসিএ, ঢাকা।

০২/০২/২০২৩
 মোঃ কামরুজ্জামান
 সচিব
 এনটিআরসিএ, ঢাকা।

০২/০২/২০২৩
 মোঃ এনায়েতুল্লাহ কাদের খান
 চেয়ারম্যান
 এনটিআরসিএ, ঢাকা।

বেসরকারি শিক্ষক নিবন্ধন ও প্রত্যয়ন কর্তৃপক্ষ (NTRCA)
 রেড ক্রিসেন্ট বোরাক টাওয়ার (লেভেল ৪)
 ৩৭/৩/এ, ইন্সটন গার্ডেন রোড, রমনা, ঢাকা-১০০০
 ফ্যাক্স : ০২-৪১০৩০০৪৯, ওয়েবসাইট : www.ntrca.gov.bd
Annual Procurement Plan 2022-2023 (Goods & Others)

Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (Tk.)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of contract	Total Time (Date/Days)	Remarks	
								Unit Cost	Total Cost											
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	
NTRCA Pkg-22		Purchase of Software for examination & result processing	Nos	-	RFQ	NTRCA	Own Fund of NTRCA	-	5 Lac	Planned Dates	11 Dec. 2022	18 Dec. 2022	21 Dec. 2022	26 Dec. 2022	29 Dec. 2022	05 Janu. 2023	-	-		
										Planned Days	1	7	3	5	3	7	-	-		
										Actual Dates										
NTRCA Pkg-23		Arear Dues for Desktop computer, Printer, Scanner & UPS	Nos	15+15+6+15	OTM	NTRCA	Own Fund of NTRCA	-	13.98870 lac	Planned Dates	-	-	-	-	-	-	-	-		
										Planned Days										
										Actual Dates										
NTRCA Pkg-24		Foreign Training	-	-	EOI	NTRCA	Own Fund of NTRCA	-	200 Lac	Planned Dates	-	-	-	-	-	-	-	30 June, 2023		
										Planned Days										
										Actual Dates										

[Signature]
 ০৭/০৭/২০২২
 মোঃ সাইফুল ইসলাম
 সহকারী পরিচালক (ক্রম ও সেবা)
 এনটিআরসিএ, ঢাকা।

[Signature]
 ০৭/০৭/২০২২
 দিলসাদ চৌধুরী
 উপ পরিচালক (প্রশাসন ও অর্থ)
 এনটিআরসিএ, ঢাকা।

[Signature]
 ০৭/০৭/২০২২
 মোঃ ওবায়দুর রহমান
 সচিব
 এনটিআরসিএ, ঢাকা।

[Signature]
 ০৭/০৭/২০২২
 ডাঃ এস এম জাকির হোসেন
 সদস্য (প্রশাসন ও অর্থ)

[Signature]
 ০৭/০৭/২০২২
 মোঃ এনাবুল কাদের খান
 চেয়ারম্যান
 এনটিআরসিএ, ঢাকা