




এনটিআরসিএ'র বার্ষিক ক্রয় পরিকল্পনা ২০২৩-২০২৪



২৪/৭/২০২৩

মোঃ সাইফুল ইসলাম
ব্যবস্থাপনা পরিচালক (ক্রয় ও সেবা)
এনটিআরসিএ, ঢাকা।


২৪/৭/২০২৩
দিলসাদ চৌধুরী
উপ পরিচালক (প্রশাসন ও অর্থ)
এনটিআরসিএ, ঢাকা।


২৪/৭/২০২৩
মোঃ ওবায়দুর রহমান
সচিব
এনটিআরসিএ, ঢাকা।


২৪/৭/২০২৩
এস. এম. মাসুদুর রহমান
সদস্য (প্রশাসন ও অর্থ)
এনটিআরসিএ, ঢাকা।


২৪/৭/২০২৩
মোঃ কামরুল কাদের খান
চেয়ারম্যান
এনটিআরসিএ, ঢাকা।

বেসরকারি শিক্ষক নিবন্ধন ও প্রত্যয়ন কর্তৃপক্ষ (NTRCA)

রেড ক্রিসেন্ট বোরাক টাওয়ার (লেভেল ৪)

৩৭/৩/এ, ইন্সটান গার্ডেন রোড, রমনা, ঢাকা-১০০০

ফ্যাক্স : ০২-৪১০৩০০৪৯, ওয়েবসাইট : www.ntrca.gov.bd

Annual Procurement Plan 2023-2024 (Goods & Others)

Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (Tk.)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of contract	Total Time (Date/Days)	Remarks
								Unit Cost	Total Cost										
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
NTRCA Pkg-1	1	Office stationery	Nos	- items	OTM	NTRCA	Own Fund of NTRCA	-	20 Lac	Planned Dates	20 August 2023	05 September 2023	19 September 2023	25 September 2023	01 October 2023	08 October 2023	30 October 2023	30 October 2023	
										Planned Days	1 Day	15 Days	14 Days	6 Days	6 Days	7 Days	22 Days	71 Days	
										Actual Dates									
NTRCA Pkg-2	1	Software for result processing	nos	-	RFQ/OTM	NTRCA	Own Fund of NTRCA	-	6 lac	Planned Dates	05 September 2023	19 September 2023	27 September 2023	04 October 2023	12 October 2023	20 October 2023	20 November 2023	20 November 2023	
										Planned Days	1 Day	14 Days	8 Days	7 Days	8 Days	8 Days	30 Days	76 Days	
										Actual Dates									
NTRCA Pkg-3	1	Furniture	Nos	...	OTM/DP from BFIDC	NTRCA	Own Fund of NTRCA	-	15 Lac	Planned Dates	26 September 2023	16 October 2023	26 October 2023	31 October 2023	7 November 2023	14 November 2023	28 Nov 2023	28 November 2023	
										Planned Days	1 Day	20 Days	10 Days	5 Days	7 Days	7 Days	14 Days	64 Days	
										Actual Dates									
NTRCA Pkg-4	1	Sound system for conference Room	nos	-	OTM	NTRCA	Own Fund of NTRCA	-	3 lac	Planned Dates	26 September 2023	15 October 2023	19 October 2023	25 October 2023	29 October 2023	5 November 2023	26 Nov 2023	26 November 2023	
										Planned Days	1 Day	19 Days	4 Days	6 Days	4 Days	7 Days	21 Days	62 Days	
										Actual Dates									
NTRCA Pkg-5	1	Renovation & Decoration of 6 th floor	nos	-	RFQ/OTM	NTRCA	Own Fund of NTRCA	-	6 lac	Planned Dates	26 September 2023	15 October 2023	19 October 2023	25 October 2023	29 October 2023	5 November 2023	26 Nov 2023	26 November 2023	
										Planned Days	1 Day	19 Days	4 Days	6 Days	4 Days	7 Days	21 Days	62 Days	
										Actual Dates									
NTRCA Pkg-6	1	Supply of Out Sourcing Manpower (Non-Consulting Services)	Nos	6	OTM/Renewal	NTRCA	Own Fund of NTRCA	-	20 Lac	Planned Dates	26 September 2023	15 October 2023	19 October 2023	25 October 2023	29 October 2023	5 November 2023	26 Nov 2023	26 November 2023	
										Planned Days	1 Day	19 Days	4 Days	6 Days	4 Days	7 Days	21 Days	62 Days	
										Actual Dates									
NTRCA Pkg-7	1	Renovation & Decoration of conference Room	Nos	01	RFQ/OTM	NTRCA	Own Fund of NTRCA	-	16 Lac	Planned Dates	04 October 2023	25 October 2023	31 October 2023	07 Nov. 2023	14 Nov. 2023	22 Nov. 2023	10 December 2023	10 December 2023	
										Planned Days	01	21	06	07	07	8	18	68 Days	
										Actual Dates									

[Signature]
28/09/2023

মোঃ সাইফুল ইসলাম
সহকারী পরিচালক (ক্রয় ও সেবা)
এনটিআরসিএ, ঢাকা।

[Signature]
28/09/23
দিলসাদ চৌধুরী
উপ পরিচালক (প্রশাসন ও অর্থ)
এনটিআরসিএ, ঢাকা।

[Signature]
28/09/2023
মোঃ ওবায়দুর রহমান
সচিব
এনটিআরসিএ, ঢাকা।

[Signature]
28/09/23
এস. এম. মাসুদুর রহমান
সদস্য (প্রশাসন ও অর্থ)
এনটিআরসিএ, ঢাকা।

[Signature]
28/09/2023
মোঃ জুবায়ের হাশেম
সচিব
এনটিআরসিএ, ঢাকা।

বেসরকারি শিক্ষক নিবন্ধন ও প্রত্যয়ন কর্তৃপক্ষ (NTRCA)

রেড ক্রিসেন্ট বোরাক টাওয়ার (লেভেল ৪)

৩৭/৩/এ, ইফাটন গার্ডেন রোড, রমনা, ঢাকা-১০০০

ফ্যাক্স : ০২-৪১০৩০০৪৯, ওয়েবসাইট : www.ntrca.gov.bd

Annual Procurement Plan 2023-2024 (Goods & Others)

Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (Tk.)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of contract	Total Time (Date/Days)	Remarks
								Unit Cost	Total Cost										
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
NTRCA Pkg-8	1	Decoration of Chairman's NTRCA Room	Nos	01	RFQ	NTRCA	Own Fund of NTRCA	-	6 Lac	Planned Dates	01 Nov. 2023	07 Nov. 2023	13 Nov. 2023	20 Nov. 2023	22 Nov. 2023	26 Nov. 2023	14 December 2023	14 December 2023	
										Planned Days	01	07	05	07	02	04	18	44 Days	
										Actual Dates									
NTRCA Pkg-9	1	Laptop/Desktop Computer	Nos/set	08	OTM	NTRCA	Own Fund of NTRCA	1.2 Lac	9.6 Lac	Planned Dates	21 November, 2023	07 Dec. 2023	14 Dec. 2023	27 Dec. 2023	23 Dec 2023	30 Decem 2023	21 Janu 2024	21 January 2024	
										Planned Days	1 Day	16 Days	7 Days	13 Days	4 Days	7 Days	21 Days	69 Days	
										Actual Dates									
NTRCA Pkg-10	1	Smart Monitor for conference room	Nos/set	04	OTM	NTRCA	Own Fund of NTRCA	4 Lac	16 Lac	Planned Dates	21 November, 2023	07 Dec. 2023	14 Dec. 2023	27 Dec. 2023	23 Dec 2023	30 Decem 2023	21 Janu 2024	21 January 2024	
										Planned Days	1 Day	16 Days	7 Days	13 Days	4 Days	7 Days	21 Days	69 Days	
										Actual Dates									
NTRCA Pkg-11	1	Supply of Official Books	Nos	-	OTM	NTRCA	Own Fund of NTRCA	-	1.5 Lac	Planned Dates	21 November, 2023	07 Dec. 2023	14 Dec. 2023	27 Dec. 2023	23 Dec 2023	30 Decem 2023	21 Janu 2024	21 January 2024	
										Planned Days	1 Day	16 Days	7 Days	13 Days	4 Days	7 Days	21 Days	69 Days	
										Actual Dates									
NTRCA Pkg-12	1	AC for Conference room & 6 th floor result processing/ OMR Scanning room	2 ton	08	OTM	NTRCA	Own Fund of NTRCA	1.2	9.6 Lac	Planned Dates	21 November, 2023	07 Dec. 2023	12 Dec. 2023	19 Dec. 2023	23 Dec 2023	30 Decem 2023	21 Janu 2024	21 January 2024	
										Planned Days	1 Day	16 Days	5 Days	7 Days	4 Days	7 Days	21 Days	61 Days	
										Actual Dates									
NTRCA Pkg-13	1	Examination stationery	Nos	-- items	OTM	NTRCA	Own Fund of NTRCA	-	20 Lac	Planned Dates	07 Dec. 2023	27 Dec. 2023	05 Jan. 2024	10 Jan. 2024	17 Jan. 2024	22 Jan. 2024	08 Feb. 2024	08 Feb. 2024	
										Planned Days	01	20	07	05	07	05	17	62	
										Actual Dates									
NTRCA Pkg-14	1	OMR Sheet	sheet	18 lac	OTM	NTRCA	Own Fund of NTRCA	6	108 lac	Planned Dates	07 Dec. 2023	27 Dec. 2023	05 Jan. 2024	10 Jan. 2024	17 Jan. 2024	22 Jan. 2024	08 Feb. 2024	08 Feb. 2024	
										Planned Days	01	20	07	05	07	05	17	62	
										Actual Dates									

E:\Letter Folder\APP-2023-2024.doc

28/09/2024
 মোঃ সাইফুল ইসলাম
 সহকারী পরিচালক (ক্রয় ও সেবা)
 এনটিআরসিএ, ঢাকা।

28/09/2024
 উপ পরিচালক (প্রশাসন ও স্বার্থ)
 এনটিআরসিএ, ঢাকা।

28/09/2024
 মোঃ ওবায়দুর রহমান
 সচিব
 এনটিআরসিএ, ঢাকা।

28/09/2024
 এস. এম. মাসুদুর রহমান
 সদস্য (প্রশাসন ও স্বার্থ)
 এনটিআরসিএ, ঢাকা।

28/09/2024
 মোঃ এনামুল কাদের খান
 চেয়ারম্যান (অতিরিক্ত সচিব)
 বেসরকারি শিক্ষক নিবন্ধন ও
 প্রত্যয়ন কর্তৃপক্ষ, শিক্ষা মন্ত্রণালয়।

বেসরকারি শিক্ষক নিবন্ধন ও প্রত্যয়ন কর্তৃপক্ষ (NTRCA)

রেড ক্রিসেন্ট বোরাক টাওয়ার (লেভেল ৪)

৩৭/৩/এ, ইন্সটন গার্ডেন রোড, রমনা, ঢাকা-১০০০

ফ্যাক্স : ০২-৪১০৩০০৪৯, ওয়েবসাইট : www.ntrca.gov.bd

Annual Procurement Plan 2023-2024 (Goods & Others)

Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (Tk.)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of contract	Total Time (Date/Days)	Remarks
								Unit Cost	Total Cost										
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
NTRCA Pkg-15	1	Paper for Question printing & making written Answer script	ream	2000	DP from KPM	NTRCA	Own Fund of NTRCA	-	50 Lac	Planned Dates	20 Dec. 2023	-	-	-	-	-	18 January 2024	18 January 2024	
										Planned Days	01	-	-	-	-	28	28		
NTRCA Pkg-16	1	OMR Scanning machines spare parts & servicing	nos nos	OTM	NTRCA	Own Fund of NTRCA	-	20 lac	Planned Dates	01 Janu. 2023	16 Janu. 2023	24 Janu. 2023	01 Feb. 2023	08 Feb. 2023	15 Feb. 2023	15 Mar. 2023	15 Mar. 2023	
										Planned Days	01	16	08	07	07	07	30	76	
										Actual Dates									
NTRCA Pkg-17	1	OMR Scanning Machine	Nos/set	04	OTM	NTRCA	Own Fund of NTRCA	30 Lac	120 Lac	Planned Dates	01 Janu. 2023	16 Janu. 2023	24 Janu. 2023	01 Feb. 2023	08 Feb. 2023	15 Feb. 2023	15 Mar. 2023	21 January 2024	
										Planned Days	01	16	08	07	07	07	30	61 Days	
NTRCA Pkg-18	2	Foreign Training	-	-	EOI	NTRCA	Own Fund of NTRCA	-	200 Lac	Planned Dates	15 January, 2024	5 february, 2024	20 february, 2024	26 february, 2024	03 March, 2024	14 march, 2024	21 march, 2024	21 march, 2024	
										Planned Days	1 Day	21 Days	15 Days	6 Days	07 days	11 Days	7 Days	68 Days	
										Actual Dates									
NTRCA Pkg-19		Making Documentary On NTRCA	Nos	01	RFQ	NTRCA	Own Fund of NTRCA	3	3 Lac	Planned Dates	18 January, 2024	24 January, 2024	31 January, 2024	07 february, 2024	12 february, 2024	15 february, 2024	28 february, 2024	28 Nov. 2023	
										Planned Days	01	06	07	07	05	03	13	42 Days	
										Actual Dates									
NTRCA Pkg-20	1	Car/jeep	Nos	4	DP from Govt. org.	NTRCA	Own Fund of NTRCA	-	400 Lac	Planned Dates	05 February 2024	-	-	-	-	-	28 February 2024	28 February 2024	
										Planned Days	01 day						28 days	23 days	
NTRCA Pkg-21	1	NTRCA 18 th exam's answer script binding	Nos	3 lac মূল খাতা & 6 lac অতিরিক্ত খাতা	OTM/RFQ	NTRCA	Own Fund of NTRCA	-	6 Lac	Planned Dates	15 February, 2024	22 february, 2024	27 february, 2024	03 March 2024	10 march 2024	18 march 2024	15 April 2024	15 April 2024	
										Planned Days	01	07	05	06	07	08	27	61	
										Actual Dates									

E:\Letter Folder\APP-2023-2024.doc

Signature
20/1/2024
মোঃ সাইফুল ইসলাম
সহকারী পরিচালক (প্রশাসন ও অর্থ)
এনটিআরসিএ, ঢাকা।

Signature
20/1/2024
উপ পরিচালক (প্রশাসন ও অর্থ)
এনটিআরসিএ, ঢাকা।

Signature
20/1/2024
মোঃ ওবায়দুল রহমান
সচিব

Signature
20/1/2024
এস. এম. মাহবুবুল হক
সদস্য (প্রশাসন ও অর্থ)
এনটিআরসিএ, ঢাকা।

Signature
20/1/2024
মোঃ আব্দুল বাকীর হাশেম
চেয়ারম্যান

বেসরকারি শিক্ষক নিবন্ধন ও প্রত্যয়ন কর্তৃপক্ষ (NTRCA)


রেড ক্রিসেন্ট বোরাক টাওয়ার (লেভেল ৪)


৩৭/৩/এ, ইফটন গার্ডেন রোড, রমনা, ঢাকা-১০০০


ফ্যাক্স : ০২-৪১০৩০০৪৯, ওয়েবসাইট : www.ntrca.gov.bd


Annual Procurement Plan 2023-2024 (Goods & Others)


Package No.	Lot No.	Description of the Materials	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost (Tk.)		Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of the Contract	Completion of contract	Total Time (Date/Days)	Remarks
								Unit Cost	Total Cost										
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
NTRCA Pkg-22	1	Barshik Protibedon Printing & binding	Nos	01	DP from BG Press	NTRCA	Own Fund of NTRCA		3 lac	Planned Dates	05 February 2024	-	-	-	-	-	28 February 2024	28 February 2024	
										Planned Days	01 day					28 days	23 days		
										Actual Dates									


২৪/৭/২০২৩
মোঃ সাইফুল ইসলাম
সহকারী পরিচালক (ক্রয় ও সেবা)
এনটিআরসিএ, ঢাকা।


২৪/৭/২০২৩
মিসেস সৌধুরী
উপ পরিচালক (প্রশাসন ও অর্থ)
এনটিআরসিএ, ঢাকা।


২৪/৭/২০২৩
মোঃ ওবায়দুর রহমান
সচিব
এনটিআরসিএ, ঢাকা।


২৪/৭/২০২৩
এস. এম. মাসুদুর রহমান
সদস্য (প্রশাসন ও অর্থ)
এনটিআরসিএ, ঢাকা।


২৪/৭/২০২৩
মোঃ মোস্তাফিজুল কাদের
চেয়ারম্যান
এনটিআরসিএ, ঢাকা।